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Originator Phone

Owen S. Kramer 376-5761
G. Thomas Tebb 736-3020

Ciass of Change

E 1 I' - Signatories [%1 II - Project Manager [ I III - Unit Manager

Change TitLe

Expansion of Hanford Federal Facility Agreement and Consent Order Milestone
Numberin Scheme

Description/dustification of Change

M),DESCRIPTION OF THE CHANGE: J(J;.j ^§ 200

This change package defines a new Hanford Federal Facility Agreemen ent Order^
or Tri-Party Agreement (TPA) milestone numbering system. There is a d need
for more Major Milestone numbers beyond the two characters presently used, and to
accommodate new requirements as defined in the TPA, Amendment four, Section 11.7,
Paragraph C.

( CONTINUED ON PAGE 2 OF 3 )

Impact of Change

The TPA will be able to expand Major Milestone Categories beyond the present two
character limitation (Major Milestones 1-99). In addition, and in response to Section
11.7, paragraph C of the TPA Amendment Four, redesignation of Tank Waste Remediation
Systems (TWRS) activities from Interim Milestone to Target Date status (and Target
Date to Interim Milestone status) can be accomplished without changing the unique
identifying number of this activity.

Affected Documents

These numbers are used in Table D and the Action Plan Work Schedule, as such they are
also used in reports and documents site-wide.
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The present TPA milestone numbering system has the capacity to accommodate 99 Major
Milestone numbers. In May of 1989 the TPA was signed with 25 Major Milestones. and le
are now processing a change request for M-89 milestones. To accommodate further expected
expansion in the number of Ma,jor Milestones, this change request proposes to change the
first dash to a zero. This will expand the capacity of available number of TPA Major
Milestones by a factor of 10, thus meeting our projected needs for milestone numbers.

Amendment four, Section 11.7, Paragraph C of the TPA (Tank Waste Remediation System
Critical Path Process) states that "On a semi-annual basis, the integrated schedule shall
be updated by the project manager
evaluated. ... Additional events
interim milestones. ... Any activ
revert to target date status." T
milestones and interim milestones
accommodate these changes we must
work to be performed and for the

JUSTIFICATION OF THE CHANGE:

s or their designees and the critical path shall be re-
falling on the critical path shall be designated as
ity found to be no longer on the critical path shall
he result is that target dates can be changed to interim
can be changed to target date designation. To
have separate entries for the TPA number defining the

milestone designation.

The current TPA numbering scheme uses eleven characters, including dashes, to uniquely
identify TPA Milestones and target dates. This numbering scheme allows one to identify
whether a milestone is a Major Milestone or an Interim Milestone by whether the sixth and-
seventh character has a "00" (an enforceable Major Milestone), or not (an enforceable
Interim Milestone). If the number has a"T" in the ninth or tenth didget, this indicates
that the activity is a Non-Enforceable Target Date. Examples of the current numbers are:

M-21-00 Major Milestone

M-21-01 Interim Milestone

M-21-01-T01 Target date

Due to the need for additional Major Milestone numbers beyond the two characters presently
assigned, and the requirements as defined in the fourth amendment of the TPA the following
new TPA milestone numbering system is proposed:

M###-##A-##
(The word MAJOR, INTERIM or TARGET)

M - the letter "M"

# - Numeric character

A - Alpha/Numeric character
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Example of the new numbering System:

OLD NUMBER SYSTEM

MAJOR MILESTONE M-21-00

INTERIM MILESTONE M-21-01

M-21-OIA

TARGET DATE M-21-01-TO1

PROPOSED NUMBER SYSTEM

M021-000-00
MAJOR

M021-010-00
INTERIM

M021-O1A-00
INTERIM

M021-O10-01
TARGET

Note that under this new system, an activity identified by a Milestone or Target Date
number is unique to that number. In regard to TWRS requirements of Section 11.7,
Paragraph C, only the designation of the item as an Interim Milestone or Target Date may
change over time.
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